
 
 

Mise à jour de la semaine 11 pour le projet 
Main/South Cove 

 
 
Les travaux réalisés la semaine dernière : 
 

- Poursuivre l'installation du réseau 
d'évacuation des eaux pluviales sur South 
Cove, entre Greenwood et Main. 

- Commencer la réfection de la chaussée sur 
South Cove (entre Greenwood et Main). 

- Commencer la mise en place des réseaux 
d'évacuation des eaux pluviales, des réseaux 
d'adduction d'eau restants et des puisards sur 
South Cove. 

 
Travaux prévus cette semaine :  
 

- Continuer les travaux de réfection de la 
chaussée sur South Cove (de Greenwood à 
Main). 

- Continuer l'installation du réseau d'évacuation 
des eaux pluviales sur South Cove. 

- Continuer l'installation de puisards et de 
canalisations sur South Cove. 

- Continuer la mise en place des réseaux 
d'assainissement et d'adduction d'eau sur 
South Cove. 

Week 11 update for the Main/South Cove 
project 

 
 
Work completed last week: 

- Continue Storm main installation on South 
Cove between Greenwood and Main. 

- Begin road reconstruction on South Cove 
(between Greenwood and Main). 

- Begin storm services, remaining water services 
and catch basins on South Cove. 

 
 
 
Planned work for this week:  

- Continue road reconstruction on South Cove 
(Greenwood to Main). 

- Continue storm installation on South Cove. 
- Continue catch basin and lead installation on 

South Cove. 
- Continue Storm and Water services on South 

Cove. 

 
 
 


