
 
 

Mise à jour de la semaine 14 pour le 
projet de nouvelle conduite d'égout 

sanitaire 
 
Les travaux réalisés la semaine dernière : 
 

- Terminer l'installation du réseau 
d'assainissement et de la conduite 
d'eau principale jusqu'à l'extrémité du 
carrefour de Gould Beach. 

- Poursuite de l'avancement des travaux 
d'installation des réseaux souterrains 
le long du corridor du projet. 

- Installation d'une vanne sur la conduite 
d'eau principale de la rue Cartier. 

- Continuer les travaux en vue des 
prochains travaux de réfection routière. 

- Maintien des mesures de régulation du 
trafic tout au long de la semaine. 

 
Travaux prévus cette semaine :  
 

- Installer une vanne sur la conduite 
d'eau principale à l'intersection de la 
rue Main et du chemin Ohio. 

- Continuer la pose des canalisations 
d'assainissement et de la conduite 
d'eau principale au-delà du chemin 
Gould Beach. 

- Faire avancer les travaux de réfection 
de la chaussée au fur et à mesure de 
l'avancement de la pose des réseaux 
souterrains. 

- Continuer les travaux le long du tracé 
du projet sur environ 100 mètres au-
delà du chemin Gould Beach. 

- Mettre à jour et entretenir la 
signalisation de régulation du trafic 
conformément au plan de gestion du 
trafic approuvé. 

 

Week 14 update for the New Sanitary 
Trunk Sewer project 

 
 
Work completed last week: 
 

- Completed installation of the sanitary 
sewer and watermain up to the end of 
the Gould Beach intersection. 

- Continued advancement of 
underground utility installation along 
the project corridor. 

- Installed a watermain valve on Cartier 
Street. 

- Continued progress in support of 
upcoming road reconstruction 
activities. 

- Traffic control maintained throughout 
the week. 

 
Planned work for this week:  
 

- Install a watermain valve on Main Street 
at the Ohio Road intersection. 

- Continue sanitary sewer and watermain 
installation beyond Gould Beach Road. 

- Advance road reconstruction activities as 
underground utility installation 
progresses. 

- Continue construction along the project 
corridor for approximately 100 metres 
past Gould Beach Road. 

- Update and maintain traffic control 
signage in accordance with the approved 
Traffic Management Plan. 

 
 
 


