
 
 

Mise à jour de la semaine 16 pour le 
projet de nouvelle conduite d'égout 

sanitaire 
 
Les travaux réalisés la semaine dernière : 
 

- Réaliser l'ensemble des travaux de 
mise en œuvre de la chaussée dans la 
zone où les réseaux ont été récemment 
installés. 

- Mettre en place et préparer le matériau 
de la couche de fondation en vue des 
essais, ceux-ci étant prévus lundi. 

- Poursuivre la pose des canalisations 
d'assainissement et des conduites d'eau 
principales le long du tracé du projet. 

- Faire progresser la construction des 
réseaux souterrains en direction de la rue 
Cartier. 

- Poursuivre les travaux de réfection de la 
chaussée au fur et à mesure de 
l'avancement de la pose des réseaux. 

- Mettre à jour et entretenir la 
signalisation de régulation du trafic 
conformément au plan de gestion du 
trafic approuvé. 

 
Travaux prévus cette semaine :  
 
- Continuer la pose des canalisations 

d'assainissement et des conduites d'eau 
principales le long du tracé du projet.  

- Avancement des travaux d'installation des 
réseaux souterrains jusqu'à la rue Cartier.  

- Continuer les travaux de réfection routière 
dans les zones où l'installation des réseaux 
a été achevée.  

- Continuer les travaux de revêtement et de 
remise en état des routes avec les équipes 
de construction routière suivant de près les 
activités d'installation des services 
publics. 

- Essais des matériaux de la couche de 
fondation effectués lundi et jeudi. 

Week 16 update for the New Sanitary 
Trunk Sewer project 

 
 
Work completed last week: 
 

- Complete road build-up activities in 
the area of recently installed utilities. 

- Place and prepare subbase material for 
testing, with subbase testing 
scheduled for Monday. 

- Continue sanitary sewer and 
watermain installation along the 
project corridor. 

- Advance underground utility 
construction toward Cartier Street. 

- Continue progressing road 
reconstruction activities as utility 
installation advances. 

- Update and maintain traffic control 
signage in accordance with the 
approved Traffic Management Plan. 
 

 
 
 
 
 
Planned work for this week:  
 

- Continued sanitary sewer and watermain 
installation along the project corridor.  

- Advanced underground utility 
construction up to Cartier Street.  

- Progressed road reconstruction activities 
in areas where utility installations were 
completed.  

- Continued road build-up and restoration 
work, with road construction crews 
closely following utility installation 
activities. 

- Subbase material tested on Monday and 
Thursday. 

 

 
 


